GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

Nellore district – PMGSY Grant – Ph XI Batch I – Bridges – Package No.AP14XILB20 – Bridge on local vagu at Km 1/6-1/8 on road at Km 39/0 of Ganganapalem to Budidalavagu in Vakadu (M), Estimate Cost of Rs.154.67 lakhs – Post facto Extension of Agreement time up to 30-4-2020 without imposing penalty –Accorded - Orders – Issued.

PANCHAYAT RAJ AND RURAL DEVELOPMENT (PROGS.I) DEPARTMENT

G.O.Rt.No.482 **Date: 18.08.2020.**

Read the following:-

1. G.O.Rt.No.68 Dt.4-12-2017 of PR&RD (Progs.II) Dept.
2. G.O.Rt.No.612, Dt.19.9.2019 of PR&RD (Progs.I) Department.
3. From the ENC, PR, Lr.No.W9/DEE3/PMGSYPhXI/ AP14XILB21/NLR/2017, dated 21-7-2020.

--000—

O R D E R :-

In the circumstances reported by the Engineer in Chief, Panchayat Raj, Andhra Pradesh, Vijayawada in the reference 3rd read above, and after examination of the matter, Government hereby accord post facto Extension of Agreement Time (EoAT) up-to 30.04.2020 for a period of (209) days without imposing penalty in respect of the work Package No.AP14XILB20 – Bridge on local vagu at Km 1/6-1/8 on road at Km 39/0 of Ganganapalem to Budidalavagu in Vakadu (M), with an estimated Cost of Rs.154.67 lakhs (MORD share – Rs.92.80 lakhs +State Share – Rs.61.87 lakhs) under PMGSY Phase XI grant sanctioned in the reference 1st read above.

2. The Engineer in Chief, Panchayat Raj, Andhra Pradesh, Vijayawada shall take further necessary action accordingly in the matter.

3. A copy of this order is available on the Internet and can be accessed at www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

GOPAL KRISHNA DWIVEDI
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Engineer in Chief, Panchayat Raj, Andhra Pradesh, Vijayawada
Copy to:
The Superintendent Engineer, Panchayat Raj, SPSR Nellore District.
The PS to Principal Secretary (PR&RD).
SF/SC.

//FORWARDED BY ORDER//

SECTION OFFICER